

ABSTRACT

Municipal Administration & Urban Development Department - Vijayawada Guntur Tenali Mangalagiri Urban Development Authority, Vijayawada - Amaravathi Township at Mangalagiri - Extension of time by 3 more years i.e., till June, 2014 for further period for completion of International Cricket Stadium of Andhra Cricket Association in Vijayawada - Orders - Issued.

=====

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT(I2) DEPARTMENT

G.O.Ms.No.

Dated.01.10.2011

Read the following:

1. G.O.Ms.No.237, MA&UD (I2) Department, Dt.24.04.2000.
2. G.O.Ms.No.860, MA&UD (I2) Department, Dt.14.10.2005.
3. G.O.Ms.No.451, MA&UD (I2) Department, Dt.26.06.2008.
4. G.O.Ms.No.647, MA&UD (I2) Department, Dt.19.09.2008.
5. From VC, VGTMUDA, Vijayawada Lr.No.A3-1029/97, Dt.09.06.2011.

ORDER:

Government issued Orders in the G.O first read above, permitting the Vice Chairman, Vijayawada Guntur Tenali Mangalagiri Urban Development Authority, Vijayawada to allot land to an extent of 20 Acres in Amaravathi Township to the Andhra Cricket Association at a price of Rs.50,000/- per Acre for construction of Cricket Stadium, subject to condition that the Andhra Cricket Association shall take up construction of the Stadium within one year and shall complete it within a maximum period of 3 years.

2. In the G.O 2nd & 3rd read above, orders were issued permitting the Andhra Cricket Association to complete the construction of the stadium within a further period of 3 years each from the date of issue of the G.O in relaxation of conditions stipulated in the G.O.1st read above.

3. In the G.O 4th read above, orders were issued permitting the VGTMUDA to allot additional land of Ac.3.29 cents at present basic value of the land to Andhra Cricket Association for construction of International Cricket pavilion subject to meet the entire cost of relocation of the three buildings viz., site office of VGTMUDA, Watchman Quarters and site office shed as per the requirements, designs and specifications of VGTMUDA.

4. In the reference 5th read above, the Vice Chairman, VGTMUDA has informed that the Andhra Cricket Association, Vijayawada has not started the construction of the stadium so far as stipulated in the G.O.Ms.No.451 MA, Dt.26.06.2008 and the time for completion of stadium expires by 25th June, 2011, the authority has issued a notice to the General Secretary, Andhra Cricket Association, as to why the allotment of land shall not be cancelled and explain the reasons for not completing the stadium. In response to the notice, the General Secretary, Andhra Cricket Association has informed that soon after the extension of time given by the Government for construction of the Cricket Stadium at Amaravathi Township in 2005, they leveled the ground in 2006 and laid 7 turf wickets and 5 practice wickets and put the ground to use for cricketing activity and structural designs are designed by M/s. Grand Slam Architects, Hyderabad. They have also informed that the Association have enough funds for taking up the Stadium work at a brisk pace, once the plans are approved by VGTMUDA. Therefore, they have requested to extend the time by 3 more years i.e., till 2014 with an assurance that they will complete the projects at the site even before the time permitted by the authority.

...2

5. Government, after careful examination of the matter and keeping in view the assurance of General Secretary, Andhra Cricket Association, hereby agree for extension of time by (3) three more years i.e., till June 2014 as last extension, subject to condition and duly obtaining undertaking from the Andhra Cricket Association that the construction of Stadium shall be completed within the above stipulated time, and if they failed to complete the construction by that time, then the land will be taken back by VGTMUDA for development of other activities as per rules.

6. The Vice Chairman, Vijayawada Guntur Tenali Mangalagiri Urban Development Authority, Vijayawada shall take necessary further action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. SAM BOB
PRINCIPAL SECRETARY TO GOVERNMENT(UD)

To
The Vice Chairman, Vijayawada Guntur Tenali Mangalagiri Urban
Development Authority, Vijayawada.
The General Secretary, Andhra Cricket Association, 26-14-15, 2nd Floor,
Annapurnadevi Street, Gandhinagar, Vijayawada - 520 003.
Sf/Sc.

// FORWARDED :: BY ORDER //

SECTION OFFICER